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INTRODUCTION 
 
The Near Term Stewardship Project consists of Project Baseline Summary (PBS) RL-SC01, Work 
Breakdown Structure (WBS) 3.5.1.4, Stewardship Records/Information Management, and 3.5.1.5, 
Stewardship Strategic Planning and Requirements.  This PBS is organizationally part of Central Plateau, 
Section G. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of December 2002. 
 

NOTABLE ACCOMPLISHMENTS  
 
Land Management Activities — Revised the radiological clearance plan in support of transferring 
Hanford Reach National Monument and Energy Northwest land, and completed associated schedules, 
resource loading reports, and detailed cost estimates.  This information was informally transmitted to RL.  
RL is initiating a Request for Services to fund the activity. 
  
Post Closure Transition Activities — Completed a draft listing of key issues raised in public comments 
on the Long Term Stewardship (LTS) Plan, along with their proposed disposition, and submitted the draft 
to RL.  Meetings were held with RL senior management to discuss the issues and their proposed 
resolution.  A formal Comment Review Document (CRD) will be prepared and routed to RL senior 
management for approval.  Following management approval of the changes, the LTS plan will be revised 
for final approval and publication. 

 
BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT 

 
None identified at this time. 
 

UPCOMING ACTIVITIES 
 
Hanford Reach National Monument Land Transfer — Continue forward with completing the 
radiological release of the Arid Land Ecology (ALE) in FY 2003 by developing a survey plan, performing 
the site surveys and in-situ measurements, perform the analyses on the samples, assess the data and 
document the results and recommendations in a final report. 
 

MILESTONE ACHIEVEMENT 
 
None identified at this time.
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PERFORMANCE OBJECTIVES 
 
FH shall follow the guiding principles and processes identified in the Department of Energy "Real Estate 
Process - A Desk Guide for Real Estate Personnel", dated June 2001 or as amended. 
 

FY03 SCHEDULE/COST PERFORMANCE 
 
Cost/schedule performance is not available for this reporting status; data will be provided during the next 
reporting period based upon contract baseline updates as submitted to RL on January 30, 2003. 

 
FUNDS MANAGEMENT 

 
All CP Funds Management Information is contained in section G. 

 
 

ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
None identified at this time. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None identified at this time. 


